

**Minutes of the 14th Lake Protection Committee Meeting held on**  
**05.02.2016 at 2.00 P.M. in the Conference Hall of BPP Office,**  
**Tank Bund Road, Hyderabad**

- The Metropolitan Commissioner, HMDA and the Chairman, Lake Protection Committee (LPC) chaired the 14th LPC meeting.
- M/s Aarvee Associates, Consultant of the HMDA explained about the progress of FTL demarcation of lakes. The consultant has informed that under phase-II, 1430 lakes survey has been completed out of total 2402 lakes and for conducting survey in respect of the balance 972 lakes, it is requested that the assistance of Irrigation Department is immediately required for FTL value of the lakes, since the information is not available, existing features like bunds, weirs, sluice valves etc., are either destroyed or ruined.

**(Action: Chief Engineer, Minor Irrigation, Department)**

- **Under phase-1 (Inside ORR)**, FTL maps for 9 lakes in the GHMC area are not yet to be completed which could not be follow up due to stoppage / resistance by local residents and also not permitted by the Defense Authorities for the lakes. In this regard, the Metropolitan Commissioner, HMDA and Chairman, LPC requested the Chief Engineer (Minor Irrigation) to expedite the above said work by deputing the concerned EEs' for coordinating with the Executive Engineer, Lakes Division, HMDA and the Consultant so as to complete the task in month, and further requested the Chief Engineer (Minor Irrigation) for completion of the identification, demarcation, FTL of the remaining 53 lakes out of 523 lakes of Phase-I so as to enable the HMDA to complete the issue of Preliminary Notification.

**(Action: Chief Engineer, Minor Irrigation, Executive Engineer concerned)**

- with regard to lakes located in Medak and Ranga Reddy district, the confirmation of FTL maps are pending for long time and requested to expedite the work of confirmation.

**(Action: Chief Engineer, Minor Irrigation)**

- The Executive Engineer, Ranga Reddy district has assured that by the end of the February the confirmation will be completed pertaining to their lakes.

**(Action: Executive Engineer, IB Division, Ranga Reddy)**

- Metropolitan Commissioner, HMDA and Chairman LPC has informed that the repeated requests were sent to Revenue Officials of District of Ranga Reddy, Hyderabad and Medak, for the verification reports of the Revenue survey numbers falling in FTL / Buffer areas of lakes vide letter no. 613/LPC/HMDA/2013, dt. 26.09.2015, for which the replies was not received so far for the phase-I. As such issue of final notification of the FTL maps of the lakes was held up.

**(Action: Collectors, Ranga Reddy, Nalgonda Dist.)**

::2::

- The chairman has informed that to circulate a file for closure of Lake protection Committee and address Govt. accordingly for creation of Lake Development Authority as suggested by the Central Audit General(CAG) during the audit of the Lakes.

**(Action: Director, Lake Protection Committee)**

- As per the directions of the Hon'ble Lokayuktha, it is further requested that the Chief Engineer (Minor Irrigation) shall expedite the work of identification, demarcation of FTL for the remaining 53 lakes out of 523 lakes of Phase-I so as to enable the Lake Protection Committee to complete the issue of Preliminary Notification.

The details are as follows:

Erst while Huda area	Executive Engineer, IB Division, Ranga Reddy Dist.	23
	Executive Engineer, IB Division Sanga Reddy Dist.	21
	Executive Engineer, NTD Buddha Bhavan (GHMC)	9
	<b>Total</b>	<b>53</b>

**(Action: Chief Engineer, Minor Irrigation)**

- The Chairman, LPC has informed the confirmation of cadastral maps of 456 lakes of the preliminary notified under phase – 1 have not been received by LPC so far. The following cadastral maps were sent to Collectors of Hyderabad, Ranga Reddy and Medak Districts.

- 1) The Collector, R.R Dist. - 522 Lakes
- 2) The Collector, Hyderabad Dist., - 16 Lakes
- 3) The Collector, Medak Dist., - 14 Lakes
- 4) The Collector, Nalgonda Dist., - 138 Lakes

Out of the above, only 13 Lakes cadastral confirmation was received from Collector Hyderabad and 28 from collector R.R.Dist. Therefore, the Dist. Collectors are once again requested for submission of confirmation of cadastral maps of the remaining lakes so as to inform the same to the Hon,ble Lokayuktha.

- **Under Phase – II (Outside ORR),** The Consultant has completed survey of 1400 lakes out of total 2402 lakes and for conducting survey in respect of the balance 1200 lakes, the assistance of Irrigation Department is immediately required to locate the FTLs of the lakes, since the existing features like bunds, weirs, sluice valves etc., are either destroyed or ruined.

::3::

The details of survey of lakes in Phase – II works (Outside ORR limits) is as under.

Sl.No	District	No. of lakes	Survey completed	Notification Issued (Preliminary)	Certification of Irrigation Dept. is awaited
1.	Medak	1278	778	-	778
2.	Ranga Reddy	773	406	96	310
3.	Nalgonda	218	161	138	23
4.	Mahaboobnagar	133	55	-	55
	<b>Total</b>	<b>2402</b>	<b>1400</b>	<b>234</b>	<b>1166</b>

**(Action: Chief Engineer, Minor Irrigation and Collector, Ranga Reddy Dist, Nalgonda)**

- The Chairman LPC has informed to circulate a separate note to the Spl. Chief Secretary to Govt., MA & UD, Govt. of Telangana for conducting next Lake Protection Committee meeting since Stake Holders of LPC for not initiating the responsibility there by target could not be achieved.

**Sd/-**

Metropolitan Commissioner HMDA &  
Chairmen, Lake Protection Committee

## Annexure

**Officers attended.**

<b>S. No</b>	<b>Name of the Officer Sarvasri / Smt.</b>	<b>Designation</b>
1	S. Srinivas	Director, UF, HMDA & Convenor, LPC
2	B.L.N. Reddy	Chief Engineer (FAC), HMDA
3	K. Suresh Kumar	C.E, I & CAD,
4	B. Vijay Kumar Reddy	Chief General Manager, (E), HMWSSB
5	K.N. Sainath	General Manager, HMWSSB
6	P. Vittal	Spl. Gr. Dy. Collector, LP, R.R Dist.
7	N. Madhusudhan	Rev. Divl. Officer, Bhongir.
8	J. Amarender Reddy	i/c Jt CP Coordinator, Hyd. City Police
9	A. Jalender Reddy	DTCPD, RR Dist.
10	S. Padmaja	G.M, (Engg), HMWS&SB
11	M. Devender	DCE-I, Minor Irrigation
12	N.R Virender	Sr. Env. Scientist, TSPCB
13	B.A Patrudu	GIS Specialist, EQM-EPTRI Division
14	R.B.Devanand	Addl. Director, Department of Industries
15	M.Nagabhushanam	Asst. Conservator of Forest
16	J. Krishna Rao	Executive Engineer, L&P, HMDA
17	S. Bheem Prasad	Executive Engineer, I & CAD
18	B. Sunder	Executive Engineer, Irrigation
19	B. Bheem	Dy. Executive Engineer, I & CAD,
20	B. Panthulya	Dy. Executive Engineer, I & CAD
21	R. Dayanand	Dy. Exe. Engineer, I & CAD, GHMC Limits
22	K. Sreedhar	Dy. Executive Engineer, I & CAD, IB Division, Nalgonda
23	B. Venkat Swamy	Dy. Executive Engineer, Irrigation, Shadnagar, MNR Dist.
24	M. Raja Sekhar	Asst. Executive Engineer, Irrigation
25	R. Venkateshwarlu	AVP, Aarvee Associates.
26	Ch.Lingaiah	AVP, Aarvee Associates.